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INITIAL SITUATION 

 Paper based documentation 
 13 manuals 

 Mainly software and security documentation 

 Created using Interleaf/Quicksilver 

 IETM 
 Hardware documentation 

 Operation and maintenance 

 Proprietary system 

 SGML based using Hytime linking mechanism 

 

 



Falk Aupers, Starting from Scratch - Moving 

FAASTARS to S1000D, ©2017 Flatirons Solutions, Inc. 
All rights reserved.  

6 

SHORTCOMINGS IDENTIFIED 

 Different media involved with no direct linking to actual 
procedures 

 Long revision cycles 

 Inconsistencies due to missing reuse and lack of 
configuration management 

 Dependency on a single service provider 

Move to S1000D! 
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CHALLENGES 

 No internal S1000D know how 

 Big amount of legacy data 

 No software tools 

Perform a Proof of Concept 
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PROJECT SET UP 

 Install core team consisting of 7 people 

 Time frame of project 1 year 

 Choose a supplier that can deliver consultancy as well as tools to 
implement the PoC 

 Training from January to May in dedicated workshops 

 Set up Business Rules 

 Decide on a subset to be migrated 

 Create S1000D contents and publications 

 Present results to management in final workshop 

     – and the people that have to use it! 
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HAVE A GUIDING HAND 

 Different trainers  - confusing 

 Many areas to cover 
 S1000D 

 Authoring Technical Documentation 

 Legacy data migration 

 User perspective 

 Software tools 

 

Have a consultant that can cover all of it 
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BE PREPARED TO ADAPT - SNS ASSIGNMENT 

Equipment specific 

Generic Equipment 
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RETHINK THE EXISTING 

 Option 1 

 Option 2 

OK 
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VERIFY YOUR DECISIONS 

 Business Rules have been decided up-front 

 While creating contents the meaning of some of the decision points 
got clear 

Plan in time to apply what you have decided 
in order to learn from it 
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SUMMARY 

 Documentation in a proprietary system 
 Long revision cycles 

 Inconsistencies due to missing reuse 

 Dependent on a single service provider 

 Decision to move to S1000D 

 Performed a Proof of Concept 

 Lessons Learned 
 Have an experienced consultant leading you all the way 

 Be prepared for change during the project 

 Get rid of old thinking patterns 

 Verify your decisions 
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THANK YOU! 
 

www.FlatironsJouve.com 


